
 

 

PROPERTY ASSESSED CLEAN ENERGY PROGRAM 

EXAMPLE PROJECT SCHEDULE 

Property Owner: PO 
Administrator: TPA 
Lender: LND 
Third Party Reviewer: ITPR 

 

 

Date Task Responsible Party 

1/1 Begin Data Collection/Baseline PO 
1/15 Begin Energy/Water modeling PO 
2/15 Begin Project Engineering and Design PO 
 Application Submittal PO 
3/1 All documents are in, including Pro Forma model < see Required 

Documentation Checklist > PO 

3/10 Pre-Qualification Letter to Property Owner TPA 
 Mortgagee Consent Letter provided to Property Owner TPA 
3/15 Engage ITPR PO 
 Lender Begins Underwriting LND 
4/1 ITPR Review Complete – Certificate submitted TPA/ITPR 
 Lender Underwriting Complete LND 
4/5 Mortgagee Consent Letter Returned  PO 
 Final Application Approval/Notice to Proceed to Closing TPA 
4/10 Closing TPA/PO/LND 
 Contracts with County signed TPA/PO/LND 
 Assessment Lien filed, verification sent, Notice to Proceed with 

Construction sent to Property Owner TPA 

4/11 Project Construction commences PO 
6/1  Construction Complete PO 
 ITPR Installation Verification – Certificate submitted TPA/ITPR 
6/10 Completion Certificates Issued to County and Lender TPA 


