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TEXAS  PACE

PROPERTY ASSESSED CLEAN ENERGY PROGRAM

EXAMPLE PROJECT SCHEDULE

Property Owner: PO
Administrator: TPA

Lender: LND

Third Party Reviewer: ITPR

Date Task Responsible Party

1/1 Begin Data Collection/Baseline PO

1/15 Begin Energy/Water modeling PO

2/15 Begin Project Engineering and Design PO
Application Submittal PO

3/1 All documents are in, including Pro Forma model < see Required PO
Documentation Checklist >

3/10 Pre-Qualification Letter to Property Owner TPA
Mortgagee Consent Letter provided to Property Owner TPA

3/15 Engage I'TPR PO
Lender Begins Underwriting LND

4/1 ITPR Review Complete — Certificate submitted TPA/ITPR
Lender Underwriting Complete LND

4/5 Mortgagee Consent Letter Returned PO
Final Application Approval/Notice to Proceed to Closing TPA

4/10 Closing TPA/PO/ILND
Contracts with County signed TPA/PO/ILND
Assessmer}t Lien filed, verification sent, Notice to Proceed with TPA
Construction sent to Property Owner

4/11 Project Construction commences PO

6/1 Construction Complete PO
ITPR Installation Verification — Certificate submitted TPA/TTPR

6/10 Completion Certificates Issued to County and Lender TPA
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